




**TOWN OF CARRBORO**  
NORTH CAROLINA  
WWW.TOWNOFCARRBORO.ORG

**MEMORANDUM**

**TO:** Richard White, Town Manager, and  
Mayor Damon Seils and the Town Council

**CC:** Patricia McGuire, *AICP*, Planning Director

**FROM:** Martin Roupe, Development Review Administrator 

**DATE:** June 14, 2023

**SUBJECT:** Active Projects Report for June 2023

Please find attached the 'Active Projects Report' for the period of May 16, 2023 to June 15, 2023. Also included, as usual, are both the 'Affordable Housing and Size-Limited Dwellings Report' and the 'New Commercial Areas Report.' The items remain labeled as follows:

Attachment A – Active Projects Report;  
Attachment B – Affordable Housing and Size-Limited Dwellings Report; and  
Attachment C – New Commercial Areas Report.

Please review the reports and, if any questions arise, please either contact the Development Review Administrator (telephone: 918-7333 or email: [mroupe@carrboronc.gov](mailto:mroupe@carrboronc.gov)) or bring your questions to a Town Council meeting. If the questions cannot be answered during the meeting, staff will research the issue and provide the answer either at a subsequent meeting or in a subsequent report. Inquiries that raise significant issues will be responded to through the Manager's Office back to the entire Council.

**\*Please note** that for the foreseeable future the report will continue to utilize the same format as we work through designing and creating a new format and / or platform under the PIPER portal system.

# Current Development Projects

## Proposed Rezoning

---

### 1307 West Main Street

#### Update

**Review is continuing, staff recently met with the applicant to discuss stream buffer and floodplain issues on the site.**

**Address** 1307 W. Main St.

**Developer** Tempo Investco, LLC

**Project Type** RZ                      **% of Affordable Units** 15

**Tax Map #** 9778286664

**Application Date** 4/12/2022 **Approval Date** n/a

#### Permit Expires

**Lot Size (acres)** 1.16    **Building Size (square feet)** n/a

#### Project Status

Rezoning Not Yet Approved.

#### Description

Tempo Investco has submitted a rezoning application for property at 1307 West Main Street. If approved, the rezoning would allow for construction of a five story building containing up to 34 residential units. The application is currently under review by the Planning Department and other necessary review agencies. One or more associated Land Use Ordinance text amendments are also under review related to the project.

---

### 904 Homestead Road

#### Update

**Town Council continued the public hearing for consideration of the conditional rezoning request to June 20, 2023.**

**Address** 820 Homestead Rd, 904 Homestead Rd, and 310 Lucas Ln

**Developer** Parker Louis, LLC

**Project Type** RZ                      **% of Affordable Units** n/a

**Tax Map #** 9779276844

**Application Date** 4/29/2022 **Approval Date** n/a

#### Permit Expires

**Lot Size (acres)** 9.7    **Building Size (square feet)** n/a

#### Project Status

Rezoning not yet approved.

**Description**

Parker-Louis LLC has submitted a rezoning application for property at 904 Homestead Road. If approved, the rezoning would allow for increased residential density on the property, with the exact number of dwelling units proposed still under consideration. The application is currently under review by the Planning Department and other necessary review agencies. One or more associated Land Use Ordinance text amendments may also be needed related to the project.

The project was presented to the Joint Review Advisory Boards on May 4, 2023. A public hearing with Town Council is set to take place on June 6, 2023.

---

## **South Green Rezoning**

**Update**

**A concept plan presentation went before the Joint Review advisory boards recently. A text amendment will be needed as well to allow residential uses within the development, as well as a permit modification.**

**Address** 120 Two Hills Drive

**Developer** Woodhill NC LLC

**Project Type** RZ **% of Affordable Units** 15

**Tax Map #** 9778931738, 9778837930, 9778837669

**Application Date** 10/24/2022 **Approval Date** n/a

**Permit Expires**

**Lot Size (acres)** 5.62 **Building Size (square feet)** n/a

**Project Status**

Rezoning Modification Request Not Yet Approved.

**Description**

A rezoning application has been received and is under review seeking to make residential uses permissible on the site. One or more Land Use Ordinance text amendments associated with the request are under review as well. If approved, a permit modification application would follow requesting authorization to build a new residential project on the remaining vacant lot on the site.

# Proposed Residential Projects

---

## Jade Creek

### Update

**Town Council continued the public hearing during their June 13, 2023 Town Council meeting. The public hearing was then closed and Council directed town staff to bring back a draft decision document approving the permit with conditions.**

*Address* 8522 Old NC 86

*Developer* KB Home

*Project Type* CUP *% of Affordable Units* 15

*Tax Map #* 9860810089

*Application Date* 7/1/2022 *Approval Date* n/a

*Permit Expires*

*Lot Size (acres)* 36.7 *Building Size (square feet)* n/a

### Project Status

Special Use Permit-A Not Yet Approved.

### Description

KB Home has submitted a Special Use Permit-A application seeking approval to build a subdivision with 72 single-family homes on Old NC 86 adjacent to and to the west of Lake Hogan Farms. Project review has been ongoing and is nearing completion.

Town Council set a public hearing date of May 23, 2023. The project will be presented to the Joint Advisory Boards on April 13, 2023.

Town Council opened the public hearing and received presentations and comments at its May 23, 2023 meeting. The public hearing was continued to the June 13, 2023 Town Council meeting.

## **Proposed Commercial Projects**

---

### **1716 Smith Level Road**

#### **Update**

**No change.**

**Address** 1716 Smith Level Rd

**Developer** Arcadia Consulting Engineers

**Project Type** % of Affordable Units n/a

**Tax Map #** 9776595932

**Application Date** 8/14/2020 **Approval Date** n/a

#### **Permit Expires**

**Lot Size (acres)** 1.15 **Building Size (square feet)** 2850

#### **Project Status**

Conditional Use Permit Not Yet Issued.

#### **Description**

This project requires a Special Use Permit-A and proposes a 2850 sq ft office building in the B-5 zoning district at 1716 Smith Level Road. Plans have been submitted and reviewed. A second set of plans has been reviewed as well. The third set of plans has not yet been submitted.

The applicant needed to seek a variance related to a major road buffer. The Board of Adjustment granted the variance on 9/15/21 and project review will continue again now. The public hearing for September 28 has been delayed until a later date.

The applicant recently informed town staff that they are working towards making revisions to the plans after a delay on their side. Plans have not yet been resubmitted, but may be soon.

## Approved Residential Projects

---

### Ballentine

#### Update

**No change.**

**Address** North of Harmony Farms E of Old NC 86

**Developer** M/I Schottenstein Homes, Inc.

**Project Type** CUP                    **% of Affordable Units** 18

**Tax Map #** 7.23.C.31

**Application Date** 5/2/2005 **Approval Date** 8/28/2007

**Permit Expires** Permit expires if construction activity ceases for one year

**Lot Size (acres)** 52.31    **Building Size (square feet)** n/a

#### Project Status

96 units approved by SUP-A, 78 lots approved by plat, 0 homes under construction, 78 certificates of occupancy issued, 0 vacant lots.

#### Description

As proposed, this SUP-A project consists of 96 units (60 single-family homes and 36 townhomes) on a little more than 52 acres of land. The property is located on the east side of Old NC Highway 86, north of Lake Hogan Farms subdivision and the Harmony Farms Horse Farm, and immediately south of land purchased by Orange County for the Twin Creeks park site.

Town Council approved the project (with multiple conditions) on August 28, 2007.

The applicant is moving forward with an application to rezone a portion of the property and modify their plans accordingly.

Town Council approved a new phasing plan at its June 22, 2010 meeting. Construction plan review for Phases 1 and 2 is now complete and a preconstruction meeting for the first two phases has been held.

Town Council approved the PUD-rezoning request for this site and the developer is moving forward with preparing a new CUP application.

The developer has been meeting with staff to discuss submittal process and requirements for the Major Modification of the SUP-A. An application has not been submitted yet though.

Staff and the applicant are reviewing concept level drawings for the project currently.

The applicant is now moving toward submittal of the full SUP-A plans for the PUD portion of the site. A few issues were identified during the concept review, which will need to be addressed and resolved during the SUP-A review.

Town Council and County Commissioners discussed the project during their recent joint meeting.

# Claremont South

## Update

**No change.**

**Address** 1001 Homestead Road

**Developer** Parker Louis, LLC

**Project Type** CUP **% of Affordable Units** 0

**Tax Map #** 7.109..16, 7.109..17

**Application Date** 2/27/2007 **Approval Date** 3/17/2009

**Permit Expires** 2/11/2022

**Lot Size (acres)** 38.14 **Building Size (square feet)** n/a

### Project Status

96 units approved by SUP-A, 96 lots approved by plat, 0 homes under construction, 95 certificates of occupancy issued, 1 vacant lot.

### Description

This SUP-A project will be located on the south side of Homestead Road, directly across from Claremont, which is currently under construction. A total of 96 units are proposed (68 single-family and 26 duplex units). The project shares certain recreation facilities such as the swimming pool with the portion of the Claremont project located on the north side of Homestead Road.

Town Council approved the project (with conditions) at its March 17, 2009 meeting.

The developer discussed the affordable housing component of the project with Town Council in early December and is now moving forward with an application to modify the CUP.

The applicant recently submitted a permit modification application to adjust the size and use types of lots within the subdivision.

Plan review for the SUP-A Major Modification is nearly complete and the rezoning application was recently received. This project likely will move to public meetings during April 2012.

Town Council held a public hearing and approved the project on April 17, 2012.

After meeting with Town Council in June 2012 to discuss affordable housing again, the developer began working on plans to modify the permit again in order to incorporate a charter school and multifamily housing into the design for the eastern portion of the site.

Plan review was mostly completed relatively quickly and staff worked with the applicant to try to schedule the project for public meetings. Just before the Joint Advisory Board meeting, the applicant requested that the application be removed from the agenda for now.

Construction of single-family homes on the western side of the development is underway.

Staff is working with Orange County Erosion Control regarding work that recently took place on site. A formal preconstruction meeting is being scheduled now for the last phase of the project. Work should begin soon.

Construction has begun for the last phase of the project. Staff is monitoring the site, along with Orange County Erosion Control.

The developer has submitted a concept plan for the B-3 zoned business parcel portion of the PUD. The Advisory Boards have reviewed two versions of a concept. A formal application has not yet been received.

SUP-A plans for the B-3 business parcel within the PUD have been submitted and are under review. Comments are being returned to the applicant upon receipt.

Comments have been returned to the applicant from the review of the B-3 portion plans. Revised plans have recently been submitted and comments are being returned to the applicant. Review of the plans is progressing fairly quickly.

Project review continues and is getting near completion. The project may proceed to public meetings relatively soon, in 2018.

The commercial portion of this project went to public hearing and was approved by the Board of Aldermen on February 27, 2017. Construction plans have not yet been submitted.

Construction plans for the commercial portion have been submitted and are under review now. Comments are being returned to the applicant upon receipt.

Town Council approved a resolution extending the date on which the SUP-A would otherwise expire for the B-3 business portion of the PUD. The new expiration date is February 11, 2022.

Carrboro Town Council granted a Minor Modification request for the business portion of the PUD, allowing the first floor to be used for residential use until office use becomes more viable in the future.

A preconstruction meeting was recently held for the remaining parcel / commercial portion of the project. The building will include up to eleven residential units and the first floor spaces for can still be converted to office uses in the future.

---

## **Inara Court**

### **Update**

**No change.**

**Address** 102-104 Fidelity St

**Developer** Fire Swamp II

**Project Type** SUP **% of Affordable Units** 15

**Tax Map #** 977866397, 9778673076

**Application Date** 2/5/2016 **Approval Date** 2/15/2017

**Permit Expires** Permit expires if construction activity ceases for one year

**Lot Size (acres)** 0.62 **Building Size (square feet)** n/a

### **Project Status**

6 units approved by SUP-B, 6 lots approved by plat, 0 homes under construction, 6 certificates of



occupancy issued, 0 vacant lots.

**Description**

Plans viewable here: <http://www.townofcarrboro.org/DocumentCenter/View/3031>

Inara Court is a newly received conditional rezoning application requesting to change the zoning designation to R-2 CZ, which would allow either a six or eight unit single family home development at 102 Fidelity Street on vacant land behind O2 Fitness gym. The number of proposed units will require a Special Use Permit issued by the Board of Adjustment, if the Board of Aldermen approves the conditional rezoning request. A text amendment application has also been submitted along with the rezoning request, related to lot sizes in the R-2 district. A request to set public hearing agenda item is scheduled for the Board's May 24, 2016 meeting.

The Town Council held a public hearing and subsequently approved a conditional rezoning request and associated LUO text amendment for this project on June 28, 2016.

The applicant recently submitted SUP-B plans for the project. Comments are being returned to the applicant upon receipt.

Comments have been returned to the applicant and revised plans have been submitted.

Review of the SUP-B has progressed quickly and the project is moving into the public meetings stage now. Advisory Boards reviewed the project on February 2 and the Board of Adjustment will consider the project on February 15.

The Board of Adjustment approved the Special Use Permit-B, with conditions, at its February 15 meeting.

Construction plans are under review now.

Construction plans were recently approved and a preconstruction meeting has been held. Construction should begin soon.

Construction has begun on site.

Construction of homes has now begun.

Construction of all homes is complete but the applicant is still working on finalizing portions of the stormwater infrastructure.

Construction of the bioretention cells is now underway.

---

**Kentfield**

**Update**

**No change.**

**Address** 905 and 921 Homestead Rd

**Developer** Parker Louis LLC

**Project Type** CUP                    **% of Affordable Units** n/a

**Tax Map #** 9779276322, 9779278209

*Application Date* 11/15/2018 *Approval Date* 9/17/2019

*Permit Expires* Permit expires if construction activity ceases for one year

*Lot Size (acres)* 4.78 *Building Size (square feet)* n/a

***Project Status***

Conditional Rezoning Approved. Special Use Permit-A Granted. Construction Has Begun.

***Description***

This is a proposed SUP-A project for 20 lots, directly west of Claremont South subdivision off Homestead Road. The project previously received a Conditional Rezoning approval from the Board of Aldermen to change the zoning density from R-15 to R-10. Effectively, the rezoning allows for 20 total lots on the site.

The first review is complete and comments have been returned to the applicant.

Comments from the second review have been returned to the applicant.

The third review of plans is underway at this time.

Plan review is complete and the project is going to be presented at the Joint Advisory Boards Meeting on Thursday, September 5. A public hearing with the Board of Aldermen will follow on September 17.

The SUP-A was approved and construction plan review is underway at this time.

Construction plan review is complete. A preconstruction meeting will be held prior to beginning to install the infrastructure. A date for the meeting is on hold pending further developments associated with the virus.

Construction has now begun.

---

**Perry Place (CASA Affordable Housing)**

**Update**

**No change.**

*Address* 800 and 802 Merritt Mill Rd

*Developer* CASA

*Project Type* CUP *% of Affordable Units* 100

*Tax Map #* 9778932136

*Application Date* 9/13/2017 *Approval Date* 3/27/2018

*Permit Expires* Permit expires if construction activity ceases for one year

*Lot Size (acres)* 2 *Building Size (square feet)* n/a

***Project Status***

Conditional Use Rezoning and SUP-A Approved. Construction Plans Approved. Construction Now Underway.

### **Description**

CASA has submitted a Conditional Rezoning request along with a set of SUP-A plans seeking approval of a project that would provide 48 affordable units near Lincoln Center on the north side of Merritt Mill Road. Of note the subject properties are split by the Carrboro / Chapel Hill municipal boundary line. As a result, 24 of the units will be located in Carrboro and 24 will be located in Chapel Hill. Town staffs are coordinating the reviews in both towns with intentions of bringing the project to public meetings as close together as possible in each respective jurisdiction. Both towns must approve the project for it to be realized.

The first review of plans has been completed and comments have been returned to the applicant.

Revised plans have been submitted and are now under review.

Further revised plans have been submitted and are largely in compliance with the LUO.

This project and its associated rezoning request went to the Joint Advisory Boards Meeting on Thursday, March 1. Meanwhile the Town Council set public hearings for the project for March 27, 2018.

Each portion of the project has been approved by Carrboro and Chapel Hill, respectively. CASA is now pursuing final approval of the tax credits necessary to move to construction.

Town Council approved a resolution extending the date on which the CUP would otherwise expire, with the new expiration date now being February 25, 2022.

The town was recently informed that CASA's application for tax credits has been approved. The project should begin progressing soon, with construction plan review being the next stage.

Certificates of Occupancy have now been issued for all of the units. The town will continue to hold a performance security until the remaining site issues are fully resolved.

---

## **Sanderway AIS**

### **Update**

**No change.**

**Address** 1236 Hillsborough Rd

**Developer** GH-2, LLC

**Project Type** CUP                      **% of Affordable Units** 15

**Tax Map #** 9779142354

**Application Date** 3/21/2017 **Approval Date** 2/26/2019

**Permit Expires** Permit expires if construction activity ceases for one year

**Lot Size (acres)** 8.5    **Building Size (square feet)** n/a

### **Project Status**

Construction has begun.

### **Description**

This Special Use Permit-A project proposes eighteen single family homes on approximately 8

1/2 acres of land near McDougle School. A payment in lieu of providing affordable housing is proposed with regard to a contribution to affordable housing.

The first set of plans has been reviewed and comments provided to the applicant.

The second set of plans has been reviewed and comments provided to the applicant.

The third set of plans has been reviewed and comments provided to the applicant.

Plans are still under review but very close to demonstrating compliance with the LUO. The project will be presented to the Joint Advisory Boards meeting on June 7, 2018 and a public hearing date of June 26, 2018 has been identified.

The public hearing was opened on June 26, 2018 and continued to September 25, 2018.

The public hearing continued in September and a new date of November 13 was identified for further review and consideration of the SUP-A.

The public hearing is now set to be continued on February 26, 2019.

The Town Council approved the CUP with conditions. Construction plans have not yet been submitted.

Construction plan review is now underway.

Construction plan review is continuing. Staff is working with neighbors during the review process to share information and address concerns.

Construction plans have now been approved and a preconstruction meeting has been held. An exact date for construction to begin has not been set, but should be soon.

Construction is ongoing but has been slowed by difficulties with tree removal.

A final plat for the project has been submitted and is under review. Upon approval of the final plat, construction of homes will begin.

A performance security letter of credit has been submitted for remaining items and the final plat has been approved. Construction of homes is expected to begin soon.

Construction of homes has begun.

---

## **Veridia**

### **Update**

**No change.**

**Address** 810 Old Fayetteville Rd

**Developer** Sustainable Properties

**Project Type** CUP **% of Affordable Units** 0

**Tax Map #** 7.108..32, 7.108..41A

**Application Date** 4/15/2010 **Approval Date** 4/26/2011

**Permit Expires** 4/26/2024

**Lot Size (acres)** 4.67 **Building Size (square feet)** n/a

**Project Status**

Conditional Rezoning and Special Use Permit-A Issued on April 26, 2011. Construction has not begun.

**Description**

This SUP-A project involves redeveloping the existing 39-unit mobile home park at 810 Old Fayetteville Road. The 39-unit density was established in a previous lawsuit involving the Town and a previous owner. New stick-built homes will replace the mobile homes and a new driveway and additional amenities will be added.

On December 2, 2008, the applicant met with the Town Council to explain why it will not be possible to include 15% affordable units in the project. In lieu of doing so, the Board and applicant tentatively agreed upon a pricing ceiling that involves a maximum price of \$300,000 for all 39 homes. Minutes from this meeting will be included in the package of materials when the project goes back to the Town Council.

The Town Council offered the applicant feedback on the topic of affordable housing as it relates to this project at a second affordable housing discussion on September 21, 2010. The applicant received the feedback and is now continuing with preparation of revised plans.

The Town Council approved the rezoning and SUP-A (with conditions). Construction plans have not yet been submitted.

The Town Council recently granted a SUP-A extension. The new permit expiration date is April 26, 2016.

The Town Council recently granted a SUP-A extension. The new permit expiration date is April 26, 2018.

The Town Council recently granted a SUP-A extension. The new permit expiration date is April 26, 2020.

Town Council approved a resolution extending the date on which the CUP would otherwise expire, with the new expiration date now being April 26, 2022.

The permit extension request was approved by Town Council, the new expiration date is April 26, 2024.

## Approved Mixed Use Projects

---

### Chan Live-Work Units

#### Update

**No change.**

**Address** 603 Jones Ferry Rd

**Developer** Francis Chan

**Project Type** CUP **% of Affordable Units** n/a

**Tax Map #** 9778346032

**Application Date** 8/2/2017 **Approval Date** 6/26/2018

**Permit Expires** 6/26/2022

**Lot Size (acres)** 1.1 **Building Size (square feet)** 9600

#### Project Status

Special Use Permit-A Granted on June 26, 2018. Construction plans not yet submitted.

#### Description

Mr. Frances Chan has submitted Special Use Permit-A plans seeking approval to build a live work building at 603 Jones Ferry Road. The project will consist of one building containing four office spaces on the ground floor along with four residential dwellings on the second floor. The Board of Adjustment granted a Variance allowing for some incursion into a stream buffer on the site in order to accommodate stormwater treatment, which allowed the CUP application to subsequently move forward. Plans have been reviewed once and comments have been returned to the applicant. Revised plans have not yet been submitted.

Revised plans have been submitted and are largely in compliance with the LUO.

The project is moving to the public meetings stage and will be presented to the Joint Advisory Boards Meeting on June 7, 2018, with an identified public hearing date of June 26, 2018.

The SUP-A was approved on June 26, 2018. Construction plans have not yet been submitted.

Town Council approved a resolution extending the date on which the SUP-A would otherwise expire, with the new expiration date now being June 26, 2022.

Town Council approved a permit extension request for the project, the new expiration date is June 26, 2024.

A potential purchaser of the property has begun discussing with town staff a possible modification of what was previously approved. A concept plan for the potential new project was presented to the Joint Advisory Boards recently.

---

### Club Nova Expansion

#### Update

**No change.**

**Address** 103 W Main Street

**Developer** Club Nova Community Inc.

**Project Type** CUP **% of Affordable Units** n/a

**Tax Map #** 9778862027

**Application Date** 10/2/2013 **Approval Date** n/a

**Permit Expires** 6/24/2016

**Lot Size (acres)** 0.66 **Building Size (square feet)** 9056

**Project Status**

A Special Use Permit-A already exists for this site. The newly-proposed Major Modification application has been approved. A Certificates of Occupancy have been granted.

**Description**

Club Nova has submitted a SUP-A Major Modification application. The proposal involves construction of a new building, which will contain kitchen facilities for the organization as well as additional space. Other site modifications are proposed along with the new building. Review of the project has progressed quickly and the project may possibly proceed to a public hearing as soon as February 2014, pending the submittal of last pieces of information related to land use ordinance compliance.

Town Council approved the project at its June 24, 2014 meeting. Construction plans have not yet been submitted.

The applicant recently presented a new concept plan to advisory boards that would involve removing the existing clubhouse and replacing it with a new structure. The applicant is also requesting an extension of the CUP modification approved in 2014.

An extension was granted for the SUP-A. The new expiration date is June 24, 2018.

Review of a revised SUP-A application is well underway.

The applicant has chosen to not seek an extension of the formerly approved SUP-A Major Modification in favor of a new / revised SUP-A Major Modification application, which likely will move to the public meetings stage relatively soon.

The applicant has submitted a revised plan for the site. Review is underway now with response comments being shared with the applicant upon receipt.

Review of the revised plans is essentially complete. The project will move to to the public meetings stage soon, with a presentation at the Joint Advisory Boards meeting, followed by a request to have the Council set a public hearing.

Minor corrections to the plans are underway at this time. The project may be ready to move forward to public meetings this Spring if possible, otherwise it is anticipated that it will move forward in early Fall.

Town Council held a public hearing September 22, 2020.

SUP-A granted October 6, 2020.

Construction has now begun.

Construction is now complete except for a few remaining items for which the town has received a performance security. A Certificate of Occupancy has been granted.

---

## **Lloyd Farm Property**

### **Update**

**No change.**

**Address** 700 and 706 Old Fayetteville Rd

**Developer** Carrboro Retail LLC

**Project Type** CUP                    **% of Affordable Units** n/a

**Tax Map #** 9778196618, 9779107351, 9778097922, 9779200449

**Application Date** 6/19/2013 **Approval Date** 10/22/2019

**Permit Expires** 10/22/2023

**Lot Size (acres)** 40.07    **Building Size (square feet)** 130500

### **Project Status**

Conditional Rezoning Petition Approved on October 23, 2018. SUP-A Approved. Construction Plans Not Yet Approved.

### **Description**

This mixed use project contains multiple commercial buildings on multiple parcels, including an anchor grocery store and several outparcels. It also includes a 293 unit residential apartment complex and a 15 unit townhome area. It would be located at the corner of Old Fayetteville Road and Highway 54 on property historically known as Lloyd Farm.

Also of note text amendments and a rezoning need to be approved before a SUP-A may be issued for the project as it is currently designed.

The fourth review of plans is complete and comments have been returned to the applicant. A definite schedule has not yet been established, but the project may proceed to public meetings before the end of the year.

The applicant held a Neighborhood Information Meeting in the Town Hall Board Room on Wednesday, September 10 from 7 to 9 pm. An additional meeting was held on Monday, October 20.

The Town Council approved moving forward, with Andy Sachs of Dispute Settlement Center, to explore whether a facilitated discussion / mediation may help move the project forward.

Andy Sachs of Dispute Settlement Center has been discussing the project with a group of representatives and will be providing a recommendation to the Town Council about how or whether to move forward in early April 2015.

Andy Sachs of Dispute Settlement Center recently held a cross stakeholder meeting in which representatives from the town, neighborhood, and developer discussed the process for mediation. Dates for additional meetings are being finalized now.



A last meeting between representatives of the Town, neighborhood, and developer took place in late August. The developer is now considering whether to change to a conditional zoning request and move forward.

The developer has indicated that he does plan to convert the application to a conditional rezoning request. Materials are being produced now for the conversion, and a resubmittal timeline of early 2017 has been identified.

A modified application has just been received converting the application to a Conditional Rezoning request. Staff has started reviewing the information.

Staff has continued reviewing materials for the conditional rezoning request. A request to set public hearing agenda item is being presented to the Board at its May 17 meeting. The applicant is meeting with neighbors again ahead of the Town Council meeting.

The Town Council opened a public hearing on June 28, 2016 to consider the conditional rezoning request and a LUO text amendment associated with the project. Topics were identified for further study and consideration over the summer months.

The public hearings for the proposed rezoning continued on October 18 at which time they were again continued until the November 1 meeting.

The Town Council voted to not approve the Conditional Rezoning request.

The Town Council recently discussed the project during a Work Session. The developer is currently considering options for moving forward.

Staff met with the applicant recently to discuss possible revisions to the plan to be incorporated into a revised rezoning application. A revised application has not yet been submitted.

A revised application has been submitted and is under review. The applicant also recently held a Neighborhood Information Meeting to explain to citizens what changes have been made to the plan. The project will go back to Joint Review on June 7, 2018.

The revised project will proceed back to the Joint Advisory Boards Review Meeting on September 6, 2018, ahead of a public hearing in front of the Town Council.

The Town Council approved the conditional rezoning and associated text amendments for the project on October 23, 2018. CUP plans not yet submitted.

Staff and the applicant have been meeting to discuss the SUP-A submittal. The project is going back before the advisory boards for a concept plan review of the SUP-A on 2/7/19.

The SUP-A application has been received and distributed for review. Comments are being returned to the applicant upon receipt.

Revised SUP-A plans have been submitted and are under review at this time. Comments are being returned to the applicant upon receipt.

The SUP-A was approved on October 22, 2019. Construction plans for the first phase have not yet been submitted.

Construction plans for the first phase were recently submitted and are under review now.

Town Council granted a SUP-A extension for Phase 1 on September 14, 2021. The new expiration date is October 22, 2023.

Review of the construction plans is ongoing.

---

## **Shelton Station**

### **Update**

**No change.**

**Address** 410 N Greensboro St

**Developer** Belmont Sayre LLC

**Project Type** CUP **% of Affordable Units** 20

**Tax Map #** 9778877556

**Application Date** 8/27/2012 **Approval Date** 4/2/2013

**Permit Expires** Permit expires if construction activity ceases for one year

**Lot Size (acres)** 2.64 **Building Size (square feet)** 138038

### **Project Status**

B-1 (g) Conditional Zoning Granted. Special Use Permit-A Granted on 4/2/13. Construction has now begun.

### **Description**

Special Use Permit-A plans have been submitted for the project in accordance with the B-1(g) conditional zoning district approved by the Town Council. The project includes both a commercial building and a residential building.

The project reached the public hearing stage and the SUP-A was granted (with conditions) on April 2, 2013.

Construction of the project has now begun.

Staff is meeting with representatives from the developer and NCDOT regarding managing construction traffic, improving the sidewalk at the construction entrance, and coordination of upcoming utility work within the North Greensboro right of way.

The Town Council recently approved a Minor Modification request allowing the project to be split into two phases. The first phase, including the commercial building at the front of the project adjacent to North Greensboro Street is nearly complete.

The commercial building near North Greensboro Street is nearing completion and should receive a Certificate of Occupancy soon.

A Certificate of Occupancy has been granted for the commercial building.

A preconstruction meeting was recently held for the residential building portion of the project. Construction should begin soon.

Construction of the residential building has begun.

Staff is currently meeting with the applicant to discuss and finalize details related to the affordable housing component of the project.

Discussions between staff and the developers are ongoing regarding the affordable housing component of the project. Staff has now concluded that the developer has met their obligations under the SUP-A related to affordable housing for the first year of occupancy.

A Certificate of Occupancy has now been issued for the residential portion of the project.

---

## **Winmore VMU**

### **Update**

***A plat has been recorded converting Lot 179 from a single lot to three individual lots intended for single-family use. Zoning permit applications for the three homes is underway now.***

***Address*** 1318 Homestead Road

***Developer*** Kovens Construction

***Project Type*** CUP ***% of Affordable Units*** 20

***Tax Map #*** 7.109..11B, 11C, 11D,15

***Application Date*** 2/23/2004 ***Approval Date*** 6/10/2003

***Permit Expires*** Permit expires if construction activity ceases for one year

***Lot Size (acres)*** 66.74 ***Building Size (square feet)*** n/a

### ***Project Status***

186 lots approved by SUP-A (104 SF, 59 TH, 3 Apt, and 20 commercial lots plus 98 accessory dwellings. 242 residential units, up to 98 accessories, 20 commercial lots) 186 lots approved by plat, 1 unit under construction, 2 vacant lots.

### ***Description***

The Town Council rezoned the subject properties and approved a Special Use Permit-A (with multiple conditions) for a 'village mixed use' project on June 10, 2003. The project will be located at 1400 Homestead Road. As approved, the project includes 104 Single-Family Lots, 59 Multi-Family Townhome Lots, 68 Multi-Family Apartments, and 20 Commercial Lots (a minimum of 58 units will meet the Town's affordable housing criteria).

An appeal of the rezoning and SUP-A issuance was filed with the Orange County Superior Court System. Orange County Superior Court dismissed both lawsuits against the project.

Winmore Land Management sold the Winmore project to Kovens Construction Company. Kovens is moving the project forward, with little to no interruption in the approval or construction process.

Staff presented and the Town Council approved a permit-extension request on March 1, 2005. The new expiration date is June 10, 2006.

A Minor Modification application was approved by the Town Council on June 7, 2005 related to the timing of construction of the affordable units within the development. The request did not involve a reduction to the number of affordable units; only a change to the timing requirements for their construction.

The Town Council approved a Minor Modification to the CUP on December 5, 2006. The modification allows the final plat to be recorded prior to the receipt of a LOMR from FEMA.

The final plat is now recorded and home construction is underway.

The Town Council approved a Minor Modification on June 26, 2007 allowing a swimming pool on the site and the conversion of some open space lands to be held by the HOA.

The Town Council passed a LUO text amendment related to daycares, which allows a pending application to move forward.

The Town Council approved a SUP-A Minor Modification and new SUP-A for the affordable housing portions of Winmore on March 24, 2009. Construction plan review was handled quickly and construction is now underway. Note that this permit modification increased the total number of affordable units in the development, from 48 to 58.

A public hearing for the daycare application was held and the Town Council approved the daycare on November 17, 2009.

Staff approved an 'Insignificant Deviation to the SUP-A' change for the location of refuse facilities near the Griffith's Landing portion of the project. This change moves the refuse facilities from their current location, adjacent to Winmore Avenue, to a location between the buildings within the project where the facilities will be less conspicuous.

Certificates of Occupancy have been issued for The Landings portions of the project (Griffith's Landing and Camellia Landing).

The daycare facility within Winmore has received a Certificate of Occupancy.

A Minor Modification application has been received related to the original, existing house on the site. The item likely will be presented to the Board of Aldermen in September.

The Town Council approved the Minor Modification request allowing for removal of the existing home from the site.

The developer has worked with staff on a plan to build townhome units within the remaining commercial area at the center of the site. They are currently trying to identify a builder for the townhomes.

Construction of townhomes at the center of the site has begun.

The Winmore developer submitted a text amendment application seeking flexibility for how civic uses are treated within a VMU. The application was reviewed during the Joint Advisory Board Meeting on May 2, 2019 and public hearing is scheduled for May 28.

The applicant and staff are discussing the application for the change to the civic use lot and civic use spaces at this time.

Staff is currently reviewing a site plan proposal for a twelve unit condominium building on what had been identified as the civic lot. While plan review is ongoing, staff has identified February 25 as a date for a public hearing regarding the matter.

Review of the civic lot site is ongoing with staff currently awaiting additional information from the

applicant. Scheduling of the item before Council has been delayed as a result, and will be rescheduled at an appropriate time.

Discussion of civic lot ongoing.

An application to modify the civic lot has been submitted and is under review now. Consideration of the application will be scheduled for presentation to Town Council upon completion of the review.

The minor modification request was presented to Town Council in March, at which time Council decided to hold a public hearing on the matter before making a decision. The public hearing is scheduled for April 26, 2022.

Town Council approved the minor modification request, allowing Lot 179 to be subdivided for construction of three single-family homes, and to allow the community pool to serve as the civic use area within the development.

## Approved Commercial Projects

---

### 300 East Main

#### Update

**No change.**

**Address** 300 E Main St

**Developer** Main Street Partners LLC

**Project Type** CUP **% of Affordable Units** n/a

**Tax Map #** 9778969391, 9778060110, 9778964112, 9778967280

**Application Date** 1/3/2007 **Approval Date** 6/26/2007

**Permit Expires** Permit expires if construction activity ceases for one year

**Lot Size (acres)** 4.6 **Building Size (square feet)** 338800

#### Project Status

Special Use Permit-A granted on September 30, 2008. Hotel and parking deck construction is complete. Phase A / Fleet Feet building is complete.

#### Description

This entry now contains all information relating to the 300 East Main project.

The single building known as 'Phase A' consists of a single, 5-story building to include a mix of commercial uses (retail, office, restaurants, etc). It is to be located on the western end of the site, near the train tracks.

A separate set of plans, known as Phase B, contains all other information related to the project. The CUP was approved on September 30, 2008 (with multiple conditions) allowing for multiple multi-story buildings to be used for various commercial / non-residential uses (rising to five stories), a hotel, and a multi-story parking deck. One particular space, to be owned and occupied by the Arts Center, is not designed to any particular level of detail yet. The overall approved square footage, for the entire project, is 386,878 square feet of building space. The parking deck's approximately 169,500 square feet is not included in the previous total.

A Minor Modification request related to Boyd Street was approved by the Board of Aldermen.

The master sign permit was approved by the Board of Aldermen.

Minor CUP Modification granted 6/25/2013 to reduce Phase A building from 5 to 3 stories, add an outdoor dining cover, and change the sidewalk and courtyard. The Board deferred adding residential land use.

The hotel and a portion of the parking deck is now complete and open for use.

A Certificate of Occupancy has been issued for the Phase A Fleet Feet building.

The Board recently approved a Minor Modification related to the plaza in front of the Fleet Feet building. The existing wall will be removed and replaced with five additional feet of stamped concrete and two steps transitioning into the plaza area.

Modifications to the plaza in front of the Fleet Feet building have been completed.

Town Council granted a six month extension to the CUP on 3/16/21, until 10/9/21, during which time the applicant will be reviewing and improving bicycle parking on the site.

The owner is submitting information now regarding improvements to bike facilities. Discussion of the CUP extension as related to bike improvements will be taken to Town Council in October.

Town Council approved the requested CUP extension for a period of one year, with a new expiration date of October 9, 2022.

The property owner has decided to let the right to construct additional buildings under the existing permit expire. They are currently considering bringing forward a modified / new version of what was previously approved for consideration.

---

## **ArtsCenter**

### **Update**

**Improvements to the building are site are ongoing and nearing completion.**

**Address** 315 Jones Ferry Rd

**Developer** Coulter Jewell Thames

**Project Type** % of Affordable Units n/a

**Tax Map #** 9778656581

**Application Date** 5/29/2020 **Approval Date** 3/16/2021

**Permit Expires** 3/16/2023

**Lot Size (acres)** 1.35 **Building Size (square feet)** 12600

### **Project Status**

Special Use Permit-A application approved. Construction Plans approved. Construction now underway.

### **Description**

Proposed is a new location for ArtsCenter nonprofit performance and arts space on Jones Ferry Road. A variance was granted by the Board of Adjustment involving encroachments into the stream buffer on the site. A Conditional Use Permit was subsequently submitted and reviewed. Carrboro Town Council issued the CUP with conditions.

Awaiting construction plan submittal.

The ArtsCenter is now pursuing a Special Use Permit-A for a different location, at 400 Roberson Street. Plan review is underway and it is anticipated that the review will proceed quickly since the building and parking lot already exists.

Town Council issued the SUP-A for the new ArtsCenter location at 400 Roberson Street. The construction plans for the project have recently been submitted and are under review now.

Construction is underway.

# CVS

## Update

**No change.**

**Address** 201 N Greensboro St

**Developer** Redlands Inc.

**Project Type** CUP **% of Affordable Units** n/a

**Tax Map #** 9778863699, 9778863587, 9778862555, 9778862648

**Application Date** 4/7/2011 **Approval Date** 6/7/2022

**Permit Expires** 6/7/2024

**Lot Size (acres)** 1.48 **Building Size (square feet)** 26300

### Project Status

Special Use Permit-A approved by Town Council in June 2022. Construction Plans have not yet been submitted.

### Description

A SUP-A application has been received for a two-story retail and office building at the corner of North Greensboro St and West Weaver St. The building contains approximately 11,000 sf of space on the ground floor intended for a single retail tenant and approximately 11,000 sf on the second floor intended as office use.

Also note that the property must be rezoned (B-1c proposed) in order to accommodate high-volume retail.

An additional Neighborhood Information Meeting is set for December 8, 2011.

The project was presented to the Joint Review Advisory Boards on March 1, 2012. The Board of Aldermen re-set the public hearing date for April 17, 2012.

The applicant requested that the public hearing be cancelled for now. They intend to reconsider their site plan and proposal, and potentially ask for changes to the design to be reviewed. Revised plans have not yet been submitted.

Staff recently met with the applicant to discuss three different potential modifications to the application. Staff is currently formally assessing the implications of each design with respect to the rezoning portion of the application.

The applicant resubmitted plans for the project after choosing a slightly modified design. The plans are under review. As the changes are not too significant, it is expected that the project will proceed to public hearing quickly, possibly as soon as February 2013.

The project proceeded to the public meetings stage. Upon reaching the Board of Aldermen for a public hearing, the Board indicated a desire to not rezone the property. Upon hearing this, the applicant pulled the application. The applicant is currently considering options for a resubmittal.

The Board recently approved moving forward with a community conversation about the site. Staff is currently working with Dispute Settlement Center to organize the events.



Meetings are now taking place to formulate and design the community conversations meetings. Dates have not yet been set for the full community conversations, but will be included here when known.

Staff is currently trying to bring the agenda planning group back together and concurrently trying to identify dates for the Community Conversations themselves. Dates will be included in this report once they are known.

A demolition permit for removal of the existing building has been approved and work should begin soon. The applicant also has submitted a new / revised Conditional Rezoning petition. Staff has begun reviewing the information.

The building has been removed from the site.

The new owners of portions of what was referred to as the CVS site presented a concept plan at the Joint Review Advisory Boards Meeting on May 2, 2019. The plan includes a three story building at the corner of North Greensboro St and West Weaver St.

The new owners have indicated that they anticipate submitting a new CUP application soon.

A new SUP-A application has now been submitted. The plans do not require a rezoning of any property, only issuance of a SUP-A. Now proposed is a three story building, approximately 15,000 square feet total, with multiple commercial uses.

Plan review is ongoing. The project may be ready for public meetings in late Winter or early Spring 2021.

Revised plans have not yet been submitted.

The new project, for a three story commercial building, will proceed to review by advisory boards and Town Council in April 2022.

The new project, consisting of a three-story commercial building approximately 16,000 square feet in size, was approved by Town Council in June 2022. Construction plans have not yet been submitted.

---

## Hilton Garden Inn

### Update

**No change.**

**Address** 390 E Main St

**Developer** Main Street Partners LLC

**Project Type** CUP **% of Affordable Units** n/a

**Tax Map #** 7.92.A.22; 7.92.A.23

**Application Date** 8/15/2005 **Approval Date** n/a

**Permit Expires**

**Lot Size (acres)** 0.96 **Building Size (square feet)** 148673

**Project Status**

Conditional Rezoning Granted on August 26, 2008 & New Special Use Permit-A Granted on March 8, 2016. Minor Modification approved on May 18, 2023.

**Description**

This entry has been modified to reflect that a hotel will now be built on the site instead of the previously approved Butler mixed use project.

The developer presented a concept plan during the June 4, 2015 Joint Advisory Boards meeting that involves changing the approved project to a hotel. No plans have been submitted to date.

Plan review is underway for the conversion of The Butler project to a hotel. Comments from the first review have been returned to the applicant. Revised plans are now under review.

Review of the plans is largely complete. Staff anticipates taking the project to the Joint Advisory Boards Review Meeting in early December. A Request to Set a Public Hearing agenda item is going to the Board with a January 26, 2016 date identified.

The Town Council approved the SUP-A for the conversion to a hotel on March 8, 2016. Construction plans have not yet been submitted.

Construction plans have been submitted and are under review. Comments are being returned to the applicant upon receipt.

Revised construction plans have recently been received and are being prepared for distribution now.

The Town Council approved an extension of the SUP-A. The new expiration date is March 8, 2020.

Town Council approved a resolution extending the date on which the SUP-A would otherwise expire. The new expiration date is March 8, 2022.

Town Council granted a Minor Modification to the SUP-A allowing for a temporary public parking lot to be created, and for outdoor concerts to be held periodically by Cat's Cradle.

---

## **Pizzeria Mercato**

**Update**

**No change.**

**Address** 408 W Weaver St

**Developer** Ben Barker

**Project Type** CUP **% of Affordable Units** n/a

**Tax Map #** 9778763549

**Application Date** 7/10/2015 **Approval Date** 9/15/2015

**Permit Expires** Permit expires if construction activity ceases for one year

**Lot Size (acres)** 0.258 **Building Size (square feet)** 2900

**Project Status**

Special Use Permit-A Granted on 9/15/15. Construction is complete, except for resolving

outstanding issues related to the permit.

**Description**

The SUP-A project would allow for conversion of an existing building at 408 West Weaver Street to open a restaurant. No additions to the building or other significant changes are proposed. Review of the project has proceeded quickly over the summer. The advisory boards reviewed the project on 9/3/15 and a public hearing is set for 9/15/15.

The Town Council approved the SUP-A during its 9/15/15 meeting.

Construction on the restaurant has now begun.

Construction is complete and the restaurant recently opened for business. Staff is meeting soon with the applicant to discuss a couple of last matters related to the permit. After all issues are resolved, this item will be removed from the report.

Staff continues to work with the applicant on installing a LUO compliant bike rack on the site. Once all matters are resolved, this item will be removed from the report.

Staff has been in touch recently with the proprietor about installing a LUO compliant bike rack on the site.

Staff recently contacted the owner again to arrange a meeting to resolve the outstanding bicycle rack matter.

Staff is continuing to coordinate placement of a new complying bike rack on the site with the owner.

Staff has contacted the owner again about the bike rack and is working on resolving the matter now.

Planning staff is considering design options for installation of a LUO compliant bicycle rack on the property. Staff will be discussing with the owner soon.

---

**South Green**

**Update**

**No change.**

**Address** 501 South Greensboro St

**Developer** Woodhill NC LLC

**Project Type** CUP **% of Affordable Units** n/a

**Tax Map #** 9778930728

**Application Date** 9/12/2013 **Approval Date** 6/9/2015

**Permit Expires** Permit expires if construction activity ceases for one year

**Lot Size (acres)** 5.62 **Building Size (square feet)** 43557

**Project Status**

Special Use Permit-A issued on June 9, 2015. Construction onsite is ongoing.

## *Description*

This SUP-A application proposes multiple commercial buildings on a site at 501 South Greensboro Street that formerly was occupied by Rogers-Triem. The site has considerable known flooding issues, which the proposal plans address solve through its design.

Text amendments related to the project are currently working their way through the review process as well.

The Town Council set a public hearing for the rezoning and SUP-A request for April 28, 2015. The project went before the Joint Advisory Boards Meeting on April 2 and ESC on April 8.

The Town Council approved the project, with conditions, on June 9, 2015. Construction plans for surcharging soils have already been submitted and a meeting has taken place with neighbors to discuss the construction management plan.

Staff recently approved construction plans related only to moving dirt on the site in order to surcharge the building pads. Heavy equipment will begin moving dirt at any time now. Review of the full set of construction plans is not yet underway.

Moving dirt for surcharging the building pads has now begun. Review of the complete construction plans is also underway at this time.

Staff is meeting with representatives from the developer, OWASA, and NCDOT regarding the coordination of upcoming utility work related to the project. A communication strategy is being developed to ensure that neighbors and the general public are aware.

Infrastructure work has now begun within the South Greensboro Street right of way.

Work within the South Greensboro Street right of way continues. Review of the construction plans for site work is also underway.

Construction within the South Greensboro right of way continues. Construction plans for the onsite work will be approved shortly and work onsite should begin almost immediately following completion of the right of way work.

Construction within the South Greensboro Street right of way has been completed. All traffic lanes are now open again. A preconstruction meeting was recently held for construction to begin on site, and it is expected to begin soon.

Construction of the stormwater pipe on site, extending from the recently completed work in the South Greensboro Street right of way, is underway.

Plans continue to take shape for closing South Greensboro Street while school is out this summer. The applicant also held a Neighborhood Information Meeting recently to discuss details related to the Construction Management Plan for on site work.

The closure of South Greensboro street for construction of the roundabout is nearly complete with the road scheduled to reopen on or before Friday, August 17.

The roundabout is fully open and construction onsite is ongoing.

Certificates of Occupancy have been issued for two tenants at this point, with additional spaces nearing completion.

A concept plan presentation went before the Joint Review advisory boards recently. If the applicant chooses to move forward, a text amendment will be needed to allow residential uses within the development, as well as a permit modification.

## *Affordable Housing and Size-Limited Dwellings*

<i>ProjectName</i>	<i>Approved</i>	<i>Density Bonus Units</i>	<i>Size Limited Units</i>	<i>Total Units</i>	<i>Percentage</i>
110A Dillard Street	Approved by ZP 6/5/02	1	0	1	
610 Homestead	Affordable percent by payment in lieu			12	15
716 Homestead Rd	payment in lieu			5	15
Ballentine	Approved by CUP 6/26/07	18	0	96	18
Claremont AIS	Approved by CUP 11/22/05	12	0	79	15
Claremont South	Approved by CUP 3/17/09	0	22	92	0
Hilton Garden Inn	Approved by CUP 3/8/2016				
Inara Court	Payment in lieu for .2 percent			8	15
Jade Creek	size limited under discussion			72	15
Legends at Lake Hogan Farms	Approved by CUP 8/22/06	10	16	64	15
Litchfield AIS	Approved by CUP 6/22/10	6	0	31	15
Lloyd Square AIS	Approved by CUP 6/26/07	2	0	17	18
Mulberry Street Apartments	Approved by SUP 11/15/00	1	0	12	8
Pacifica Cohousing	Approved by CUP 6/24/03	7	12	46	15
Perry Place (CASA Affordable Housing)	all units will meet LUO affordability crite			24	100
Roberson Square	Approved by CUP 2/26/08	3	0	18	15
Roses Walk at University Lake	Approved by CUP 12/11/01	0	15	64	
Sanderway AIS	payment in lieu			18	15
The Alberta	Approved by CUP/CU Rezoning 9/11/0	3	22	27	15
Twin Magnolias Condominiums	Approved by CUP 11/12/02	1	0	23	9

<i><b>ProjectName</b></i>	<i><b>Approved</b></i>	<i><b>Density Bonus Units</b></i>	<i><b>Size Limited Units</b></i>	<i><b>Total Units</b></i>	<i><b>Percentage</b></i>
Winmore VMU	Approved by CUP 6/10/03	58	86	252	20
	<i><b>Total Units:</b></i>	122	173		

# New Commercial Area

<i>Year</i>	<i>Project</i>	<i>Approved</i>	<i>Built?</i>	<i>Area (Sq Ft)</i>
-------------	----------------	-----------------	---------------	---------------------

## Built Projects

### 1995-1999

	Butterfly Ridge Architects	Approved in 1999	☑	1200
	Tae Kwon Do Studio	CO in August 1997	☑	5600
	Vocational Rehab Bldg.	CO in Sept. 1996	☑	4500
	Carramore Bldg.	CO in Jan. 1995	☑	10500
	University Research Glass	CO in Feb. 1995	☑	9200
	Ontjes Bldg.	CO in May 1999	☑	10640
	State Employees Credit Union	Approved by SUP in 1998	☑	4800
	Meineke Muffler Redev.	Approved in 1996	☑	4750
	Bleeker Street Studio	Approved in 1996	☑	5335
	Cliffs Wholesale Dist. Center	Approved in 1999	☑	2880

*Total for 1995-1999 (10 projects)*

59405

### 2000

	Morningstar Mini-Storage	Approved by permit 11/14/00	☑	70950
	Council Daycare	Approved by permit 12/6/00	☑	2000
	Village Self-Storage	Approved for const. 1/10/00	☑	15000
	304 West Weaver Street	Approved for const. 5/30/00	☑	3953
	El Mercado Central	Approved for const. 1/14/00	☑	1800
	The Pantry	Approved for const. 4/11/00	☑	2500
	Love Overboard Kennels	Approved for const. 9/15/00	☑	1200
	Arby's	Approved for const. 5/11/00	☑	3000
	Willow Creek Office Park	Approved by permit 11/28/00	☑	40000

*Total for 2000 (9 projects)*

140403

### 2001

	The Clay Centre	Approved by SUP 9/19/01	☑	2315
--	-----------------	-------------------------	---	------

*Total for 2001 (1 projects)*

2315

### 2002

	Sheryl-Mar #2 Building	Approved by ZP 5/20/02	☑	27104
	309 Weaver Street	Approved by ZP 5/8/02	☑	2212



<i>Year</i>	<i>Project</i>	<i>Approved</i>	<i>Built?</i>	<i>Area (Sq Ft)</i>
	Chan Mixed Use Development	Approved by CUP 5/07/02	☑	2200
	Orange County ABC Store at Carrboro Plaza	Approved by CUP 3/26/02	☑	2000
	<i>Total for 2002 (4 projects)</i>			33516
<i>2003</i>				
	Wilkinson Supply Company	Approved by ZP 7/16/03	☑	2500
	Winmore VMU	Approved by CUP 6/10/03	☑	28578
	RBC Centura Bank	Approved by CUP 12/09/03	☑	335
	605 West Main Street Mixed Use Building	Approved by SUP 4/16/03	☑	16666
	<i>Total for 2003 (4 projects)</i>			48079
<i>2004</i>				
	Gourmet Kingdom Restaurant	Approved by ZP 3/3/04	☑	6580
	201 Weaver Street Art Gallery	Approved by ZP 3/15/04	☑	272
	Community Realty/WCOM Radio	Approved by CUP 6/1/2004	☑	400
	<i>Total for 2004 (3 projects)</i>			7252
<i>2005</i>				
	106 S Greensboro Street	Approved by ZP 12/19/2005	☑	351
	<i>Total for 2005 (1 projects)</i>			351
<i>2006</i>				
	Lloyd Street Office Building	Approved by CUP 10/24/06	☑	13294
	<i>Total for 2006 (1 projects)</i>			13294
<i>2008</i>				
	Hampton Inn (part of 300 E Main)	CUP 9/30/2008, CO 08/20/2013	☑	119396
	Fleet Feet Building (part of 300 E Main)	CUP 9/30/2008, CO 10/16/2014	☑	36892
	<i>Total for 2008 (2 projects)</i>			156288
<i>2011</i>				
	Cest Si Bon	Approved by SUP 10/19/2011	☑	157
	<i>Total for 2011 (1 projects)</i>			157
<i>2012</i>				
	Offices (part of PTA Thrift Shop Expansion)	CUP 5/22/2012, CO 12/19/2013	☑	7384
	PTA Thrift Shop Expansion	14736 sf approved by CUP 5/22/2012	☑	7352
	<i>Total for 2012 (2 projects)</i>			14736
<i>2013</i>				
	Shelton Station	Approved by CUP 4/2/2013	☑	22376

<i>Year</i>	<i>Project</i>	<i>Approved</i>	<i>Built?</i>	<i>Area (Sq Ft)</i>
<i>Total for 2013 (1 projects)</i>				22376
<b>2017</b>				
	Boer Bros. Office	Approved by CUP 11/28/2017	<input checked="" type="checkbox"/>	15306
<i>Total for 2017 (1 projects)</i>				15306
<b>2018</b>				
	Wildflower Learning Community	Approved by CUP 6/26/2018	<input checked="" type="checkbox"/>	1750
<i>Total for 2018 (1 projects)</i>				1750
<b>Total Built Square Footage</b>				<b>515228</b>
<b>Percentage of Baseline (Baseline = 1,440,000 sq ft in 2000)</b>				<b>36%</b>

### ***Projects Not Yet Built***

<b>2007</b>				
	Shoppes at Jones Ferry	Approved by CUP 9/25/2007	<input type="checkbox"/>	77700
<i>Total for 2007 (1 projects)</i>				77700
<b>2008</b>				
	300 East Main	338,000 sf approved by CUP 9/30/2008	<input type="checkbox"/>	181712
<i>Total for 2008 (1 projects)</i>				181712
<b>2015</b>				
	South Green	Approved by CUP 6/9/2015	<input type="checkbox"/>	43557
<i>Total for 2015 (1 projects)</i>				43557
<b>2016</b>				
	Hilton Garden Inn	Approved by CUP 3/8/2016	<input type="checkbox"/>	148673
<i>Total for 2016 (1 projects)</i>				148673
<b>Total Square Footage Not Yet Built</b>				<b>451642</b>
<b>Percentage of Baseline (Baseline = 1,440,000 sq ft in 2000)</b>				<b>31%</b>
<b>Percentage of Baseline of All Permitted Square Footage (Baseline = 1,440,000 sq ft in 2000)</b>				<b>67%</b>